VISIT ANY MORE FREELY SOLUTIONS

VUAnswer.com

CS605 QUIZ 1 SOLVED

Provide by VU Answer

1. The more you refine the task, the more you can:

a) Estimate task with accuracy

b) Conclude about scope with accuracy

c) Schedule the project with accuracy

d) All of the given options

2. The boundary times defines the following parameter(s) for a project:

a) The latest time for task initiation before the minimum project completion time is delayed

b) The earliest finish

c) The latest finish

d) All of the given option

SUBSCRIBE OUR CHANNEL

https://www.youtube.com/channel/UCvFS8fAv4bvZsOmWuWMIg3Q

JOIN WHATSAPP GROUP

https://chat.whatsapp.com/LgV0nsahhzhFE4bLd1TNHE

VISIT ANY MORE FREELY SOLUTIONS

VUAnswer.com

3. Schedule Performance Index (SPI) is equal to

a) BCWP / BCWS

b) BCWP * BCWS

c) BCWP + BCWS

d) BCWP – BCWS

4. MTTF is the abbreviation of

a) Median tie to failure

b) Mean time to failure

c) Mean time to forward

d) Moderate time to failure

5. Earned Value Analysis (EVA) is a ___ technique for assessing the progress of a project.

a) Qualitative

SUBSCRIBE OUR CHANNEL

https://www.youtube.com/channel/UCvFS8fAv4bvZsOmWuWMIg3Q

JOIN WHATSAPP GROUP

https://chat.whatsapp.com/LgV0nsahhzhFE4bLd1TNHE

VISIT ANY MORE FREELY SOLUTIONS

VUAnswer.com

b) Quantitative

c) Subjective

d) None of the given options

6. Defining a “Task Network” helps in defining:

a) Cost of the project

b) The resources required for project

c) Third party tools required for project

d) Sequence in which activities will be performed

7. BAC stand for

a) Budgeted Analysis Cost

b) Budget and cost

c) Budget at compilation

d) Budget at Completion

SUBSCRIBE OUR CHANNEL

https://www.youtube.com/channel/UCvFS8fAv4bvZsOmWuWMIg3Q

JOIN WHATSAPP GROUP

https://chat.whatsapp.com/LgV0nsahhzhFE4bLd1TNHE

VISIT ANY MORE FREELY SOLUTIONS

VUAnswer.com

8. Following are effective guidelines for Review EXCEPT

a) We need to review the product not the producer

b) Be sensitive to personal egos

c) Errors should be pointed out

d) Tone should be high and strict

9. ___ is one of the techniques used during servere deadline pressure.

a) PERT

b) CPM

c) Time Boxing

d) Macroscopic scheduling

10. FTR stand for

a) Feasibility of technical requirement

b) Fetched Technical Requirement

c) Formal Technical Review

SUBSCRIBE OUR CHANNEL

https://www.youtube.com/channel/UCvFS8fAv4bvZsOmWuWMIg3Q

JOIN WHATSAPP GROUP

https://chat.whatsapp.com/LgV0nsahhzhFE4bLd1TNHE

VISIT ANY MORE FREELY SOLUTIONS

VUAnswer.com

d) None of the given option

Note:

If you found any mistake in quiz correct on it.

More solved quizzes, assignment, past paper free to visit our website **VUAnswer.com.**

For help and suggestions contact us. We will provide best solution freely soon as possible.

REGARD SARIM

WHATSAPP +923162965677

REMEMBER IN YOUR PRECIOUS PRAYERS

SUBSCRIBE OUR CHANNEL

https://www.youtube.com/channel/UCvFS8fAv4bvZsOmWuWMIg3Q

JOIN WHATSAPP GROUP

https://chat.whatsapp.com/LgV0nsahhzhFE4bLd1TNHE