



CS-615 Software Project Management Update MCQS For Quiz-1 File Solve By Vu Topper RM



80 To 100% Marks



وَتَعَزُّ مِنْ تَشَاءٍ وَتَذَلُّ مِنْ تَشَاءٍ



PROFESSIONAL ONLINE ACADEMY

We Offers

LMS Handling

Important Notes

Online Classes

Assignments

Quiz & GDB's

Projects

**NOTHING
IS
IMPOSSIBLE**


**Join Us
Now**

For More Info
Contact us at:

Rizwan Manzoor



0322-4021365



بري صحبت سے تہائی بہتر ہے اور تہائی سے نيک صحبت بہتر ہے

For More Help Contact What's app 03224021365

_____ comprises the allocation of tasks in line with plans, staffing them appropriately, delegating responsibility and monitoring implementation.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Customer care

Page 45

_____ of production volume usually comes from _____ of the producers.

- A. 40%, 60%
- B. 20%, 80%
- C. 60%, 40%
- D. 80%, 20%**

Page 11

_____ involves making detailed steps and timetables for achieving results, then marshalling resources to make it happen.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Supporting staff

Page 45

Project _____ is correlated with thorough analyses of the need for project deliverables.

- A. Time
- B. Cost
- C. Quality
- D. Success**

Page 26

The _____ will be, who will give the statement, I don't know and I can't handle this around so somebody else do it.

- A. Team Leader
- B. Weakest team leader**
- C. Junior team leader
- D. Weakest stakeholder

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Phase 1 -> Phase 2 -> ... -> Phase N. It defines _____.

- A. Customer requirements
- B. Phase out lifecycle
- C. Stakeholder requirements
- D. Software project lifecycle**

Collecting money on a motorway toll plaza _____.

- A. Routine Activity**
- B. Welfare work
- C. Project
- D. Program

Both traditional & Software projects share the same methodologies, techniques, and processes. However managing software projects requires a _____.

- A. Random approach
- B. Distinct approach**
- C. Badly Coordinated approach
- D. Unpredictable approach

Any software project, _____ cannot be completed.

- A. Without having properly planned 100% process activities**
- B. Without having properly planned 50% process activities
- C. Properly planning does not matter in software projects
- D. Without having properly planned 20% process activities

It is responsibility of _____ to go through with the requirements, reports, data and situation given to you regarding the software project.

- A. Clerk
- B. Accountant
- C. Project manager**
- D. Financial auditors

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

As a project manager, it is important for you to assess how the organization reacts to changes in the _____ .

- A. Technology
- B. Organization
- C. Internal environment

D. External environment

Page 69

A coordinated portfolio of projects that change organizations to achieve benefits of strategic importance is known as _____ .

- A. Price
- B. Project
- C. Product

D. Program

Page 22

Each phase is marked by completion of _____. Choose best suitable answer.

- A. Phase
- B. Project
- C. Program

D. Deliverable

Controlling the traffic flow of the Lahore city is a _____.

A. Project

- B. Builder
- C. Program
- D. Routine Activity

In management verses leadership, “Doing the right things” is the characteristic of _____.

A. Admin officer

B. Leadership

- C. Management
- D. Assistant Account manager

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Which of the following is not a project management knowledge area?

- A. Project Risk Management
- B. Project Procurement Management
- C. Project Communication Management
- D. Risk Monitoring and Control**

A project manager claim that the project is successful if

_____.

- A. Completed in given time frame, meet the all quality standard but financial expenses cross the limits.
- B. Financial expenses are within limits, completed in given time frame and meet the all quality standard.**
- C. Financial expenses are within limits, meet the all quality standard but did not completed in given time frame.
- D. Financial expenses are within limits, completed in given time frame but did not meet the all quality standard

During the period of _____, you will find that software that was produced was generally over budgeted, under scheduled, and of poor quality.

- A. Tracking
- B. Software crisis**
- C. Quality Assurance
- D. Software Development

Page 61

- Communication Planning
- Information Distribution
- Performance Reporting
- Manage Stakeholders

Above phases are relevant to which of the following project management knowledge area.

- A. Project Risk Management
- B. Project Quality Management
- C. Project Procurement Management
- D. Project Communication Management**

بري صحبت سے تڙهائي بهتر هے اور تڙهائي سے نيڪي صحبت بهتر هے

For More Help Contact What's app 03224021365

You should be capable to bring up new ideas to develop that particular product. It is the responsibility of _____.

A. Team leader

B. Clerk manager

C. Stakeholder two

D. Stakeholder one

_____ is/an longer than projects.

A. Project

B. Program

C. Activities

D. Specialization

Which of the following project management knowledge area deal with risks?

A. Project Risk Management

B. Project Quality Management

C. Project Procurement Management

D. Project Communication Management

A Set Of Activities, Which Occur More Or Less In An Order. Choose best suitable answer.

A. Software project lifecycle

B. User thoughts about project

C. Customer requirements

D. Stakeholder thoughts about software team

Usual phases of software project life cycles are _____.

A. Definitions and analysis, design, implement / produce

B. Usual phase, definition or analysis, test / release

C. Definitions and analysis, design, test / release

D. Definitions and analysis, design, implement / produce, test / release

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Unique and Limited-Time Scale is the characteristics of a _____.

- A. Stakeholder
- B. Project**
- C. Routine Activity
- D. Program

The -----of project organization is based on the four cornerstones of management: delegation, authority, responsibility and supervision.

- A. None of the given
- B. Network structure
- C. Hierarchical structure**
- D. Strict structure

A project is a _____ having understanding & harmony between participants.

- A. Random event
- B. Unpredictable event
- C. Unsynchronized event
- D. Coordinated event**

Projects under one program are _____.

- A. A program has no project under it
- B. A project has no program under it
- C. Logically not related with each other
- D. Logically related with each other**

Which of the following is the task of a project manager?

- A. Communicates Vision
- B. Motivates and Inspires
- C. Influences
- D. Writes/is in charge of project plan**

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:1

(Marks:1)

Vu-Topper RM

In management, “making arrangements” is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Organizing

Page 1

Question No:2

(Marks:1)

Vu-Topper RM

A ‘facilitator’ controls the meeting can be _____

A. All

Page 100

- B. Outsider
- C. Customer
- D. Developer

Question No:3

(Marks:1)

Vu-Topper RM

The overall role of Software in a larger system is identified during

- A. Process engineering
- B. System engineering**
- C. Requirements Elicitation
- D. Requirements engineering

Page 92

Question No:4

(Marks:1)

Vu-Topper RM

_____ contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

- A. Identify learning
- B. Create reference material
- C. Prepare closedown report**
- D. Identify reusable software components

Page 81

Question No:5

(Marks:1)

Vu-Topper RM

_____ is a software engineering task that bridges the gap between system level requirements engineering and software design

- A. Software Requirements
- B. Requirements Gathering

C. Requirements Analysis

Page 93

بری صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Requirements Engineering

Question No:6

(Marks:1)

Vu-Topper RM

Research-oriented software development is a

- A. People-related problems
- B. Process-related problems
- C. Product-related problems**
- D. Technology-related problems

Page 87

Question No:7

(Marks:1)

Vu-Topper RM

Unproductive work environment is a

- A. Process-related problems
- B. Product-related problems
- C. People-related problems**
- D. Technology-related problems

Page 85

Question No:8

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on _____ of solution.

- A. Quality**
- B. Importance
- C. Satisfaction
- D. Completeness

Page 103

Question No:9

(Marks:1)

Vu-Topper RM

In management, “deciding what is to be done” is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Planning

Page 1

Question No:10

(Marks:1)

Vu-Topper RM

Software requirements engineering is a process of all except:

- A. Design**
- B. Discovery
- C. Refinement

Page 92

بری صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Specification

Question No:11

(Marks:1)

Vu-Topper RM

The quality of software is said to be high if it meets the:

- A. Design, defined for the product
- B. Standards, defined for the product
- C. Procedures, defined for the product

D. Standards and Procedures, defined for the product Page 118

Question No:12

(Marks:1)

Vu-Topper RM

The check-in and checkout facilities provide _____.

- A. SCI control
- B. Best control
- C. Component control

D. Synchronization control

Page 114

Question No:13

(Marks:1)

Vu-Topper RM

These all are Product Operation Factors except:

- A. Usability
- B. Efficiency
- C. Reliability

D. Testability

Page 120

Question No:14

(Marks:1)

Vu-Topper RM

Ineffective project sponsorship by management is a :

- A. Product-related problems
- B. Process-related problems

C. People related problems

Page 86

D. Technology-related problems

Question No:15

(Marks:1)

Vu-Topper RM

A meeting is conducted at a _____ and attended by both software engineers and customers.

A. Neutral site

Page 100

B. Customer site

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيکي صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Company site
- D. Software engineer site

Question No:16 (Marks:1) **Vu-Topper RM**

All of the following are included in 4P's of Software Project Management EXCEPT_____.

A. Price **Page 7**

- B. People
- C. Project
- D. Product

Question No:17 (Marks:1) **Vu-Topper RM**

In management, "giving instructions" is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Directing **Page 1**

Question No:18 (Marks:1) **Vu-Topper RM**

Each process is described by:

- A. Input
- B. Output
- C. Tools and Techniques

D. All of the given options **Page 131**

Question No:19 (Marks:1) **Vu-Topper RM**

Version control combines __ to manage different versions of configuration objects that are created during software product management.

- A. Tools
- B. Procedure
- C. None of given

D. Procedure and Tools **Page 111**

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيکي صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:20

(Marks:1)

Vu-Topper RM

Reviews conducted at each of this phase/s _____.

- A. Design
- B. Coding
- C. Analysis

D. All of given

Page 124

Question No:21

(Marks:1)

Vu-Topper RM

Path following is the characteristic of _____.

- A. Librarian
B. Leadership

C. Management

Page 45

- ### D. Assistant manager

Question No:22

(Marks:1)

Vu-Topper RM

_____ identify which quality standards are relevant to the project and determine how to satisfy them.

- A. Quality control
B. Process control

C. Quality planning

Page 139

- ## D. Quality assurance

Question No:23

(Marks:1)

Vu-Topper RM

Upon evaluating current problems and desired information(input and output), the analysit begins to _____.

- A. Model
B. Specification
C. All of the given

D. Synthesize solutions

Page 94

Question No:24

(Marks:1)

Vu-Topper RM

These are all Product Transition Factors except:

- A. Configuration
- B. Expandability
- C. Interoperability

بری صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Maintainability

Page 121

Question No:25

(Marks:1)

Vu-Topper RM

Path finding is the characteristic of _____

A. Librarian

B. Leadership

Page 45

C. Management

D. Assistant Manager

Question No:26

(Marks:1)

Vu-Topper RM

Analyze, document, validate and manage software or system requirement. Choose the best relevant phase for the mentioned tasks.

A. Deployment

B. Software concept

C. Requirement analysis

Page 67

D. Coding and debugging

Question No:27

(Marks:1)

Vu-Topper RM

Once the review is complete, the Software Requirements Specification is "signed-off by _____

A. Customer

B. Developer

C. Top level Management

D. Both Customer and Developer

Page 106

Question No:28

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

A. Initial Process

B. Planning Process

C. Executing Process

D. Controlling Process

Page 131

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:29

(Marks:1)

Vu-Topper RM

Who energize(s) the team(s) towards goal attainment?

A. Team Leader **Page 31**

- B. Project Manger
- C. None of the given
- D. Customer care officer

Question No:30

(Marks:1)

Vu-Topper RM

The Project Planning, Controlling and Tracking includes Task.

- A. Initial project plan
- B. Scope determination
- C. Detailed Project Plan** **Page 78**
- D. Requirement Gathering

Question No:31

(Marks:1)

Vu-Topper RM

_____ means developing a vision of the future and strategies for achieving that vision.

A. Leadership **Page 32**

- B. Stakeholders
- C. Management
- D. Supporting staff

Question No:32

(Marks:1)

Vu-Topper RM

In management, “checking on progress” is description of ____.

- A. Cost
- B. Time
- C. Quality
- D. Monitoring** **Page 1**

Question No:33

(Marks:1)

Vu-Topper RM

Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Choose suitable name of this activity.

A. Quality Assurance **Page 139**

- B. Team Development

بري صحبت سے تڙهائي بهتر ٿي ۽ اور تڙهائي بهتر ٿي ۽ نيڪ صحبت بهتر ٿي

For More Help Contact What's app 03224021365

- C. Project Plan Execution
- D. Information Distribution

Question No:34 (Marks:1) **Vu-Topper RM**
Deployment and maintenance will be the _____ phase of core software project life cycle.

A. Last **Google**

- B. First
- C. Seven
- D. Second

Question No:35 (Marks:1) **Vu-Topper RM**
Software project coding is completed in the _____ phase.

- A. Detail Design
- B. Software Concept
- C. Software Requirement

D. Coding and debugging **Page 16**

Question No:36 (Marks:1) **Vu-Topper RM**
These all are Product Operation Facotrs except:

- A. Integrity
- B. Efficiency
- C. Reliability

D. Testability **Page 120**

Question No:37 (Marks:1) **Vu-Topper RM**
Decisions also have a _____ element to them - the "right" decision may not be the "best" decision if it is made too early or too late.

A. Cost

B. Time **Page 34**

- C. Quality
- D. None of the given

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:38

(Marks:1)

Vu-Topper RM

Fast, Cheap, Good. Choose two. This is well described _____.

- A. Fast triangle
- B. Good Triangle
- C. Trade-off triangle**
- D. Good cheap triangle

Page 28

Question No:39

(Marks:1)

Vu-Topper RM

_____ completion and settlement of the contract, including resolution of any open items.

- A. Source Selection
- B. None of the given
- C. Contract Closeout**
- D. Contract Administration

Page 42

Question No:40

(Marks:1)

Vu-Topper RM

Which of the following is not a core software project phase?

- A. Detailed design
- B. System concept
- C. Architectural design**
- D. Use case diagram design

Page 19

Question No:41

(Marks:1)

Vu-Topper RM

A software project that meets all the stated objectives is a success of ____.

- A. Project quality
- B. Project requirement
- C. Project management myth**
- D. Project fundamental purpose

Page 82

Question No:42

(Marks:1)

Vu-Topper RM

Provision of faster, safe, secure and international standard traffic facility in Pakistan.

- A. Project**
- B. Program
- C. Routine activity

بري صحبت سے تڻهائي بهتر ٿي ۽ اور تڻهائي سے نڪي صحبت بهتر ٿي

For More Help Contact What's app 03224021365

D. Construction of motorways

Question No:43

(Marks:1)

Vu-Topper RM

In management, "checking on progress" is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Directing

Page 1

Question No:44

(Marks:1)

Vu-Topper RM

The British Standards Institution (1986) has stated the quality as:

- A. The ability of a software product to satisfy its specified requirements
- B. "An inherent or distinguishing characteristics or a property"
- C. "Quality is in the eye of the beholder, a matter, of the client's judgement"**
- D. All of the given

Page 118

Question No:45

(Marks:1)

Vu-Topper RM

We classify the problems that affect software project into _____ categories.

- A. 3
- B. 4**
- C. 5
- D. 6

Page 85

Question No:46

(Marks:1)

Vu-Topper RM

Which of the following is NOT a goal of SMARTER.

- A. Specific
- B. Realistic
- C. Resources**
- D. Measurable

Page 136

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:47

(Marks:1)

Vu-Topper RM

Which of the following is not Project management knowledge area?

- A. Project Risk Management
- B. Risk Monitoring and Control**
- C. Project procurement Management
- D. Project Communication Management

Page 42

Question No:48

(Marks:1)

Vu-Topper RM

_____ means the product or service is different in some distinguishing way form all other products or services.

- A. Same
- B. Unique**
- C. Redundant
- D. Temporary

Page 3

Question No:49

(Marks:1)

Vu-Topper RM

These are software engineering layes except:

- A. Tools
- B. Design**
- C. Process
- D. A quality focus

Page 130

Question No:50

(Marks:1)

Vu-Topper RM

During project _____, you identify the resources required and allocate them to the software project.

- A. Scope
- B. Panning
- C. Initiation**
- D. Development

Page 134

Question No:51

(Marks:1)

Vu-Topper RM

Developing individual and group skills/competencies to enhance project performance. Choose suitable name of this activity.

- A. Quality Assurance
- B. Team Development**

Page 139

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيكي صحبت بهتر ہے

For More Help Contact What's app 03224021365

- C. Project Plan Execution
- D. Information Distribution

Question No:52

(Marks:1)

Vu-Topper RM

Which of the following project management knowledge area deal with human resources management?

- A. Project Risk Management
- B. Project Procurement Management
- C. Project Communication Management

D. Particular Project management knowledge area not listed

Page 39

Question No:53

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Planning Process
- C. Executing Process

D. Controlling Process

Page 131

Question No:54

(Marks:1)

Vu-Topper RM

In management "selecting the right people for the job" is description of _____.

A. Staffing

Page 1

- B. Planning
- C. Directing
- D. Organizing

Question No:55

(Marks:1)

Vu-Topper RM

Throughout evaluation and solution synthesis, the analyst's primary focus is on _____.

A. "What, also "how"

B. "What, not "how"

Page 95

C. None of the given

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيکي صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. "Not what, not "How"

Question No:56

(Marks:1)

Vu-Topper RM

These are product Transition Factors except:

A. Testability

Page 121

B. Expandability

C. Configurability

D. Interoperability

Question No:57

(Marks:1)

Vu-Topper RM

The model serves as a foundation for software _____.

A. Design

Page 95

B. Testing

C. Specificatoin

D. Implementation

Question No:58

(Marks:1)

Vu-Topper RM

_____ choosing from among potential sellers.

A. Contract Closeout

B. None of the given

C. Source Selection

Page 42

D. Contract Administration

Question No:59

(Marks:1)

Vu-Topper RM

In management, "taking action to remedy hold-ups" is description of _____.

A. Cost

B. Time

C. Quality

D. Controlling

Page 1

Question No:60

(Marks:1)

Vu-Topper RM

-----managing the relationship with the seller.

A. Source Selection

B. None of the given

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Contract Closout

D. Contract Administration

Page 42

Question No:61

(Marks:1)

Vu-Topper RM

As a team leader, individual skill, capability, understanding and capability to deliver the thing should be organizes and manage professionally.

A. Innovation

B. Achievement

C. Problem solving

D. Management identity

Question No:62

(Marks:1)

Vu-Topper RM

The introduction of the software requirements specification states the:

A. Goals

B. Design

C. Objectives

D. Goals and Objectives

Page 104

Question No:63

(Marks:1)

Vu-Topper RM

Uncertainty is _____ at the beginning of SDLC but _____ as the project progresses.

A. Highest, highest

B. Decrease, Highest

C. Highest, decrease

Page 67

D. Decrease, decrease

Question No:64

(Marks:1)

Vu-Topper RM

The more you know about your _____, the better you are able to manage it.

A. Staff

B. Task

C. Project

Page 1

D. Directing

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:65

(Marks:1)

Vu-Topper RM

The code generation step performs the task

A. Translated code into machine-readable form

B. Translated design into a machine-readable form Page 108

C. Translated requirement into machine-readable form

D. Translated specification into a machine-readable form

Question No:66

(Marks:1)

Vu-Topper RM

_____ is the ability to encourage (by "push or pull") technical people to produce to their best ability.

A. Innovation

B. Motivation

Page 47

C. Organization

D. Problem Solving

Question No:67

(Marks:1)

Vu-Topper RM

_____ interact with the software, once it is released for production use.

A. End Users

Page 9

B. Customers

C. Team Leads

D. Project Manager

Question No:68

(Marks:1)

Vu-Topper RM

All projects are divided into _____. Choose best suitable answer.

A. Phases

Page 77

B. Projects

C. Routines

D. Programs

Question No:69

(Marks:1)

Vu-Topper RM

In management, "coming up with new solutions" is description of ____.

A. Cost

B. Time

C. Quality

D. Innovating

Page 1

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:70

(Marks:1)

Vu-Topper RM

Which organization has set the de facto standards for project management techniques?

A. PMO

B. PMI

Page 154

C. PMA

D. PMBOK

Question No:71

(Marks:1)

Vu-Topper RM

The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:

A. A project

B. Project initiation

C. Project execution

D. Ongoing operations

Google

Question No:72

(Marks:1)

Vu-Topper RM

In management, "liaising with users, etc." is description of ____.

A. Cost

B. Time

C. Quality

D. Representing

Page 1

Question No:73

(Marks:1)

Vu-Topper RM

These all are outputs of Initiating Process except

A. Constraints

B. Assumptions

C. Selection Criteria

Page 134

D. Project Manager Assignments

Question No:74

(Marks:1)

Vu-Topper RM

Project management processes can be organized into _____ groups

A. One

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيکي صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Two

C. Five

Page 131

D. Three

Question No:75

(Marks:1)

Vu-Topper RM

Product quality depends on its conformance to _____

A. Implicit requirements

B. Software requirements

C. Development standards

D. All of given

Page 119

Question No:76

(Marks:1)

Vu-Topper RM

_____ is the technical kernel of software engineering

A. Design

Page 107

B. Testing

C. Implementation

D. Requirements analysis

Question No:77

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistency, or misleading specifications result in frustration and confusion affecting:

A. Quality

B. Timeliness and

C. Completeness of SW product

D. All of given

Page 103

Question No:78

(Marks:1)

Vu-Topper RM

Finally, the specification includes a _____

A. Appendix

B. Reference

C. Bibliography

D. Bibliography and Appendix

Page 105

بري صحبت سے تنهائي بهتر ہے اور تنهائي سے نيکي صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:79

(Marks:1)

Vu-Topper RM

Cognitive model describes a system as perceived by its _____

- A. Manager
- B. Developer

C. User community

Page 103

- D. Top level management

Question No:80

(Marks:1)

Vu-Topper RM

A review of the Software Requirements Specification is conducted by _____

- A. Customer
- B. Software developer
- C. Top level management

D. Both the software developer and the customer **Page 103**

Question No:81

(Marks:1)

Vu-Topper RM

The model serves as the basis for the creation of ____ for the Software.

- A. Design
- B. Testing
- C. Maintenance

D. Specifications

Page 95

Question No:82

(Marks:1)

Vu-Topper RM

In problem evaluation area of effort, once problems have been identified, the _____ determines what information is to be produced by the new system and what data will be provided to the system.

- A. Coder
- B. Analyst**
- C. Manager
- D. Designer

Page 95

Question No:83

(Marks:1)

Vu-Topper RM

Requirements are refined and analyzed to assess their clarity, completeness, and _____

- A. Correctness

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Consistency

Page 93

C. Concurrency

D. None of given

Question No:84

(Marks:1)

Vu-Topper RM

A software project that meets all the stated objectives is a success of

A. Project quality

B. Project requirement

C. Project fundamental purpose

D. Project management myth

Page 82

Question No:85

(Marks:1)

Vu-Topper RM

All of the following describe the activity list except:

A. It's an extension of the WBS

B. It describe the WBS update

C. It include all activities of the project

D. It include a description of project activities

Question No:86

(Marks:1)

Vu-Topper RM

Software project are carried out sequentially and that each phase is completed before the next is taken up.

A. The Spiral model

B. The Waterfall model

Page 82

C. The Prototyping Model

D. The Incremental Model

Question No:87

(Marks:1)

Vu-Topper RM

Project management is a _____ of constant communication and negotiation.

A. Process

Google

B. Concept

C. Practice

D. None of given

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:88

(Marks:1)

Vu-Topper RM

These all are design phase activities except

- A. Input Design
- B. Output Design
- C. Software Selection

D. The software test plan

Page 16

Question No:89

(Marks:1)

Vu-Topper RM

McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product: Which organization has set the de facto standards for project management techniques?

A. 4

B. 3

Page 120

C. 6

D. 5

Question No:90

(Marks:1)

Vu-Topper RM

The model serves as a foundation for software design and as the basis for the creation of _____ for the Software.

- A. Design
- B. Testing
- C. Maintenance

D. Specifications

Page 95

Question No:91

(Marks:1)

Vu-Topper RM

These all are Product Revision Factors except.

A. Usability

Page 121

B. Flexibility

C. Testability

D. Maintainability

Question No:92

(Marks:1)

Vu-Topper RM

The US DOD (1988) defines software quality rather simply as:

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. The ability of a software product to satisfy its specified requirements. **Page 118**

- B. “An inherent or distinguishing characteristic or a property”
- C. “Quality is in the eye of the beholder, a matter, of the client's judgment.”
- D. All of the given

Question No:93

(Marks:1)

Vu-Topper RM

Defining and refining objectives and selecting the best of the alternative courses of action to attain the objectives that the project was undertaken to address

A. Initial Process

B. Planning Process

Page 131

C. Executing Process

D. Controlling Process

Question No:94

(Marks:1)

Vu-Topper RM

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called —

A. Framework

B. Software Design

C. Software Process

Page 10

D. Software schedule

Question No:95

(Marks:1)

Vu-Topper RM

Each process is described by:

A. Inputs

B. Outputs

C. All of the given

Page 131

D. Tools & Techniques

Question No:96

(Marks:1)

Vu-Topper RM

Ensures that appropriate steps to follow the product development procedures are carried out

بري صحبت سے تڙهائي بهتر هے اور تڙهائي سے نيڪ صحبت بهتر هے

For More Help Contact What's app 03224021365

- A. Design
- B. Quality control
- C. Process monitoring**
- D. Quality Management

Page 123

Question No:97

(Marks:1)

Vu-Topper RM

Synchronization control helps to ensure that parallel changes performed by two different people do_____.

- A. Overwrite one another
- B. May overwrite one another
- C. Not overwrite one another**
- D. None of given

Page 114

Question No:98

(Marks:1)

Vu-Topper RM

These all are Product Transition Factors except.

- A. Testability**
- B. Expandability
- C. Interoperability
- D. Configurability

Page 121

Question No:99

(Marks:1)

Vu-Topper RM

To control versions, you can use _____.

- A. Version Control File
- B. Version Control Register**
- C. Version Control Authority
- D. All of the given

Page 111

Question No:100

(Marks:1)

Vu-Topper RM

A baseline version _____

- A. Have a short life
- B. Survive only during bug fixing
- C. Can be assigned version numbers 3.2
- D. Tested and certified version of a system**

Page 115

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:101

(Marks:1)

Vu-Topper RM

You can use the Item Traceability Matrix to identify _____ at the end of each phase

A. SCIs

Page 110

B. SCM

C. Design

D. Construction

Question No:102

(Marks:1)

Vu-Topper RM

Defined scope is a

A. People-related problems

B. Process-related problems

C. Product-related problems

Page 87

D. Technology-related problems

Question No:103

(Marks:1)

Vu-Topper RM

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

A. Project management tools

B. Project management myths

Page 92

C. Project management thumb rules

D. Project management fundamentals

Question No:104

(Marks:1)

Vu-Topper RM

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

A. Analysis

Page 92

B. Modeling

C. Managing

D. Recognition

Question No:105

(Marks:1)

Vu-Topper RM

The Efficiency with which a program runs on different platforms or operating systems is called :

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيكى صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Portability**Page 121**

- B. Reusability
- C. Configurability
- D. Interoperability

Question No:106**(Marks:1)****Vu-Topper RM**

_____ is path finding _____, is path following

- A. Leader, Leadership
- B. Manager, Management
- C. Management, Leadership

D. Leadership, Management**Page 45****Question No:107****(Marks:1)****Vu-Topper RM**

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

Scheduled

A. Deliverable-based**Page 277**

- B. Project life-cycle-based
- C. Project life-cycle-based
- D. None of given

Question No:108**(Marks:1)****Vu-Topper RM**

Predecessor activities need to _____ before the next can begin.

After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

A. Start

B. End page**Page 297**

C. Scheduled

D. None of given

Question No:109**(Marks:1)****Vu-Topper RM**

Each _____ can be subdivided into sub tasks.

A. Task**Page 297**

B. Project

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Program
- D. None of given

Question No:110 (Marks:1) **Vu-Topper RM**

Using PERT and CPM, _____, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- A. Individually
- B. Combination

C. Individual and Combine **Page 296**

- D. None of given

Question No:111 (Marks:1) **Vu-Topper RM**

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.

A. Met **Page 274**

- B. Changed
- C. Scheduled
- D. None of given

Question No:112 (Marks:1) **Vu-Topper RM**

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

- A. Crises
- B. Problem

C. Uncertainty **Page 305**

- D. None of given

Question No:113 (Marks:1) **Vu-Topper RM**

A node on a network schedule is that point in time at which an activity _____.

- A. Ends
- B. Begins

C. Begins or Ends **Page 297**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. None of given

Question No:114

(Marks:1)

Vu-Topper RM

To _____ risks from occurring, the project team prepares the risk plan before the commencement of the project.

A. Deal

B. Avoid

Page 312

C. End Manage

D. None of given

Question No:115

(Marks:1)

Vu-Topper RM

Unstructured and hurried software development is a?

A. People-related problem

B. Product-related problem

C. Process-related problem

Page 87

D. Technology-related problem

Question No:116

(Marks:1)

Vu-Topper RM

The final activity for a project manager is _____

A. Project Quality

B. Project execution

C. Project closedown

Page 80

D. Project implementation

Question No:117

(Marks:1)

Vu-Topper RM

Inefficient project management style is a

A. Product-related problems

B. Process-related problems

C. People-related problems

Page 86

D. Technology-related problems

Question No:118

(Marks:1)

Vu-Topper RM

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

A. Meeting

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيكى صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Interviewing

C. Elicitation process.

Page 98

D. None of given

Question No:119

(Marks:1)

Vu-Topper RM

___of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

A. Design

B. Model

C. Specifications

D. Evaluation and Synthesis

Question No:120

(Marks:1)

Vu-Topper RM

Foundational design concepts are.

A. Inheritance

B. Abstraction

C. All of the given

Page 107

D. Information Hiding

Question No:121

(Marks:1)

Vu-Topper RM

The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted.

A. Training test

B. Support test

C. Implementation test

D. User acceptance test

Page 80

Question No:122

(Marks:1)

Vu-Topper RM

Which of the following task is not part of project Initiation Phase

A. Initial project plan

B. Control mechanism

C. Scope determination

D. Requirement gathering

بري صحبت سے تڙهائي بهتر هے اور تڙهائي سے نيڪي صحبت بهتر هے

For More Help Contact What's app 03224021365

Question No:123

(Marks:1)

Vu-Topper RM

If project manager display a lack of leadership qualities and weak ideals, the _____ levels decrease

- A. Risk
- B. Energy
- C. Inspiration

D. Motivation

Page 86

Question No:124

(Marks:1)

Vu-Topper RM

_____ includes consideration such as the post-implementation support activities provided to the customer.

A. Support plan creation

Page 80

- B. User acceptance plan
- C. Training plan creation
- D. Implementation plan creation

Question No:125

(Marks:1)

Vu-Topper RM

The Preliminary Users Manual presents the software as a black box: That is, heavy emphasis is placed on

- A. User input
- B. User output

C. User input and the resultant output

Page 106

D. None of the given

Question No:126

(Marks:1)

Vu-Topper RM

Controlling Versions is activity of _____

A. SCM

Page 357

- B. Design
- C. Testing
- D. Construction

Question No:127

(Marks:1)

Vu-Topper RM

_____ includes the processes required to ensure that the project is completed within the approved budget.

A. Project Cost Management

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيكى صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Project Time Management

C. Project Quality Management Page 39

D. Project Resource Management

Question No:128 (Marks:1) **Vu-Topper RM**

_____ is particularly helpful in projects where the requirements are difficult to specify.

Rapid prototyping Page 20

Question No:129 (Marks:1) **Vu-Topper RM**

_____ means that the product or service is different in some distinguishing way from all other products or services.

A. Same

B. Unique Page 3

C. Temporary

D. Redundant

Question No:130 (Marks:1) **Vu-Topper RM**

Implementation of software quality often associated with

Software developer

Question No:131 (Marks:1) **Vu-Topper RM**

_____ involves communicating the vision so that others understand and agree with it.

Leadership Page 45

Question No:132 (Marks:1) **Vu-Topper RM**

The _____ of an organization can affect the way the organization handles the customer, different types of technologies, and different software projects.

A. Trust

B. Policies Page 69

C. Reaction

D. Existence

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:133

(Marks:1)

Vu-Topper RM

An effective project manager must be able to _____ people.

Read Page 47

**Visit My YouTube Channel
For More Important Notes
Channel Name = #VuTopperRM**

بري صحبت سے تڙهائي بهتر هے اور تڙهائي سے نيڪي صحبت بهتر هے

For More Help Contact What's app 03224021365